
Short (S) = within 90 days or by June 1, 2011 Completed = 92 Items (50% of Initial / 40% of Total)

Medium (M) = between 90 - 180 days or by Sept. 1, 2011 Underway = 109 Items (75% of Remaining Action Items)

Long (L) = more than 180 days or after Sept. 1, 2011 Total Items = 181 Initial + 54 Additional  = 235 Total Action Items

Issue Type Issue # Course of Action Priority Lead Agency Support Agency Status

Application & Approval Process

AAP 1

The walk thru permit process needs to be expanded.  It is severely limited 

because Health Department reviews and DUSWM reviews are not done at the 

Permitting office.   

Review the walk-thru permit process as the whether review times can be 

shortened, additional types of walk-thru reviews can be provided, and the 

needed agencies [Related to AAP 12, AAP 14, AAP 18, AAP 20] are available 

for review.  [See PER 22] 

L HD, DUSWM CD

UNDERWAY: HD is identifying what types of permits or change in review 

procedure or staff availability would facilitate a walk-through process.   Most 

HD reviews do not lend themselves to walk-through permitting as HD reviews 

are based on a file search of well & septic information and/or a site visit to 

field locate systems to insure a proposed action would not cause adverse 

impact.  Relocation of file material is not feasible because of costs and use by 

all HD staff.  Most site visits could be eliminated if architectural-scaled 

drawings.  Most Food-Service related permits cannot be done a walk-through 

as they involve a more comprehensive review and site visit.  

+I19

AAP 2
Combined plan review and inspections should be done for basic non-

residential permits.  This should also result in lower fees and as a walk thru 

permit.

Review the basic non-residential permits process and walk-thru permit 

process as the whether review times can be shortened, additional types of 

walk-thru reviews can be provided, and the needed agencies are available for 

review.  

S CD

COMPLETED: This issue has been addressed in the Expedited Commercial 

Permit Process presented February 3, 2011. We have initiated a walk thru 

process and have lowered fees.

AAP 3
All permits, development review applications and anything else that requires 

a fee, should be allowed to be paid by credit card.   
Allow for payment of permit and application fees by credit card. M Finance CD, IIT UNDERWAY:  Finance has initiated discussion to allow credit card payments

AAP 4
DUSWM should not be routed site plans for projects that are served by well / 

septic.  The Health Department should not be routed plans for projects that 

are served by public water / sewer.  

Evaluate the required agencies needed to review site development 

applications and permits on a case-by-case basis.   
L CD HD, DUSWM

UNDERWAY:  A review is underway to determine which review agencies need 

to be included for each application type.  Unnecessary review agencies will be 

eliminated from the process. 

AAP 5
Simplify the development application process and eliminate or consolidate 

forms to reduce paperwork where possible.  

Applications will be revised after the review of required agencies is 

completed.
L CD

UNDERWAY:  A review is underway to determine which review agencies need 

to be included for each application type.  Unnecessary review agencies will be 

eliminated from the process. 

AAP 6

The process for Ag Buildings, Farm Wineries, Value added Ag Products 

Processing, etc…needs to be more predictable and provided for with easy to 

understand written procedures.

Evaluate and streamline the review of applications and permits related to 

Agricultural Activities.
L CD UNDERWAY:  CD has initiated discussions for all "Ag uses" identified. 

AAP 7
SHA should not be routed sign permits as long as it is not within SHA right-of-

way.

Evaluate the required agencies needed to review sign permit applications and 

permits on a case-by-case basis.
S CD

COMPLETED:  SHA and CD reached a mutual understanding that it is no longer 

necessary for SHA to receive or review sign permits if not in SHA right-of-way.  

This change became effective April 28, 2011.

AAP 8
Faster review timeframes should be established or prioritized for those 

projects utilizing Federal Stimulus money.  

Evaluate the site plan and permitting process to allow for fast-track reviews 

for projects with little to no impact, expansion of existing businesses, and 

projects involving Federal or State stimulus money.  

M CD UNDERWAY:  OED is reviewing the possibility of prioritizing these projects.

AAP 9

All review agencies should be required to attend the TAC (Technical Advisory 

Committee) meetings and those attending must be qualified agency 

representatives and have the authority to make decisions.

Agencies reviewing and commenting on site development applications should 

be present at the Technical Advisory Committee (TAC) meetings and have the 

authority to make needed decisions. 

S CD
HD, DUSWM and 

others

COMPLETED:  A memo (Subject:  Technical Advisory Committee (TAC) 

meetings - "Agency Participation") from David Dunn, Acting County Manager 

was sent to county staff on May 23, 2011.  The memo advised that all 

agencies should be present and fully participate in TAC meetings.  It further 

clarified that staff be solution oriented and focus on problem resolution at 

the TAC meetings.

AAP 10

Lack of all applicable review agencies being present at TAC meetings  defeats 

purpose of TAC meetings and results in lack of communication of  otherwise 

readily identifiable agency review and  permitting requirements.

Agencies reviewing and commenting on site development applications should 

be present at the Technical Advisory Committee (TAC) meetings and have the 

authority to make needed decisions. 

S CD
HD, DUSWM and 

others

COMPLETED:  A memo (Subject:  Technical Advisory Committee (TAC) 

meetings - "Agency Participation") from David Dunn, Acting County Manager 

was sent to county staff on May 23, 2011.  The memo advised that all 

agencies should be present and fully participate in TAC meetings.  It further 

clarified that staff be solution oriented and focus on problem resolution at 

the TAC meetings.

AAP 11
Submittal checklists should be provided from all review agencies involved in a 

project so that clearer direction is received from the beginning.  

Reviewing agencies should provide submittal checklists to reduce number of 

comments, reduce number of resubmitted plans, and reduce similar or 

conflicting comments.

L
CD, HD, DUSWM 

and others

UNDERWAY: HD has already developed some review checklists and guidance 

documents for both internal and external use. HD will review these 

documents for clarity and identify opportunities for new documents and 

insure that they are readily available as hard copy and/or webpage.  DUSWM 

checklists (site plans, preliminary plans, and improvement plans) are available 

and are a part of the Design Guidelines on the website.  [See AAP 15]  Most 

CD checklists have been created and are being used.

AAP 12

There are far too many review agencies in both the development review 

process and the permitting process.  This adds to higher fees, longer review 

timeframes, conflicting reviews and the lack of a single agency to solve 

problems. 

Evaluate the required agencies needed to review site development 

applications and permits on a case-by-case basis.   
L CD

HD, DUSWM and 

others

UNDERWAY:  A review is underway to determine which review agencies need 

to be included for each application type.  Unnecessary review agencies will be 

eliminated from the process. 

AAP 13
Consider establishing a “green tape” program similar to what is done in 

Leesburg to expedite projects.
S CD

COMPLETED: This issue has been addressed in the Expedited Commercial 

Permit Process presented February 3, 2011.
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Issue Type Issue # Course of Action Priority Lead Agency Support Agency Status

AAP 14

The overall process and time it takes to get through the development review 

process is unreasonable.  There are too many agencies involved and not one 

that has final decision making authority when conflicts arise or breakdowns 

occur.  We need a one stop shop. 

Evaluate the required agencies needed to review site development 

applications and permits on a case-by-case basis.   
L CD

HD, DUSWM and 

others

UNDERWAY:  A review is underway to determine which review agencies need 

to be included for each application type.  Unnecessary review agencies will be 

eliminated from the process. 

AAP 15

Lack of submittal checklists from all reviewing agencies results in plans 

needlessly receiving comments and being re-submitted for multiple, 

additional reviews, which additional reviews would be unnecessary if   check 

lists were provided from the outset.

Reviewing agencies should provide submittal checklists to reduce number of 

comments, reduce number of resubmitted plans, and reduce similar or 

conflicting comments. 

L
CD, HD, DUSWM 

and others

UNDERWAY:  HD provides guidance in written format to both owner and 

surveyor.  Existing process under review.  DUSWM checklists (site plans, 

preliminary plans, and improvement plans) are available and are a part of the 

Design Guidelines on the website.  [See AAP 11]  Most CD checklists have 

been created and are being used.

AAP 16

There should be a fast-track site plan review and permitting process for any 

employer, current or new, whose land use will add 20 new jobs to the 

Frederick County employment base or for any use requiring a permit that is 

paid for in whole or in part by Federal/State stimulus money

Evaluate the site plan and permitting process to allow for fast-track reviews 

for projects with little to no impact, expansion of existing businesses, and 

projects involving Federal or State stimulus money.  

L CD
HD, DUSWM and 

others
UNDERWAY:  OED is reviewing the possibility of prioritizing these projects.

AAP 17

Permitting and Development Review web site for communicating status of 

plan and permit reviews needs to be updated for name and contact 

information for review rep who has denied or placed a "hold"  on plans or 

requires additional information. 

Update on a consistent basis the Permitting and Development Review website 

information related to the status of site development applications and 

permits and reviewer contact information. 

L CD IIT

UNDERWAY:  Some in-house updates have been addressed.  There are other 

changes that can only be done by our vendor.  Costs are being obtained and 

then follow-up discussions will occur.

AAP 18
Lack of all County review agencies being represented in a single facility limits 

County ability to offer one-stop, walk-through permit review and approval.

Community Development Division created, review programs and processes 

for appropriate review agency presence at 30 North Market Location.  

[Related to AAP 1]

L HD, DUSWM CD

UNDERWAY:  The Community Development Division consolidation has been 

completed.  All agencies except OED are now located at 30 NMS.  Other 

County review agencies including HD and DUSWM  are still under 

consolidation.    HD and DUSWM met on 7/29/11 to discuss.  HD, DUSWM & 

CDD met on 8/2/2011 to discuss.  

AAP 19

Change requirement that separate checks be issues and paid at different 

locations even when "payee" is same, e.g. building  permit fee and water 

meter fee. Both are payable to "Frederick  County, MD", but water meter fee 

must be paid at DUSWM offices and must allow 5 days after filing permit to 

enable information regarding tap fee payments to be entered into Hansen 

system, even when tap fees have been pre-paid.

Evaluate processes and procedures (within Hansen) to enable DUSWM 

capacity (and meter) fees to be calculated, beginning first with residential 

construction and paid either at 30 N. Market or 4520 Metropolitan Court.  

Following successful implementation of residential application, non-

residential applications will be evaluated.

M

L*

*For non-residential

DUSWM
CD, Finance

CD, HD, Finance*

UNDERWAY:  DUSWM, CD and IIT met on March 7, 2011 to discuss options 

and feasibility of paying residential fees at 30 N. Market (action is being taken 

to allow payment at Treasury).  

Any capacity fee calculated by DUSWM is input into Hansen as ‘unpaid’.   

These ‘unpaid’ fees can be paid at either 30 N. Market (Treasurer's Office) or 

4520 Metropolitan Court (DUSWM Office).   This applies to residential and 

non-residential.  Began accepting fees at 30 North Market on June 1, 2011. 

AAP 20
There is the uniform perception within the regulated community that the 

number of agencies reviewing site plans and permits and their time frames for 

doing so are excessive

Evaluate the required agencies needed to review site development 

applications and permits on a case-by-case basis.   
L CD

HD, DUSWM and 

others

UNDERWAY:  A review is underway to determine which review agencies need 

to be included for each application type.  Unnecessary review agencies will be 

eliminated from the process. 

AAP 21

Adequate Public Facilities Ordinance - APF

APF 1

Vesting of capacity should be forever – or much longer than it is now (if a 

developer mitigates an improvement then they should have the ability to 

build out based on making that improvement regardless of when they want 

to build).  

Reevaluate the Adequate Public Facilities Ordinance vesting standards to 

improvements that have been mitigated.  
M CD

UNDERWAY:  Staff began outreach efforts to work with development 

community to identify potential changes to roads APFO.

APF 2

A project should only be required to mitigate a proportionate improvement 

based on the capacity they create and not other deficiencies created by 

background conditions or others.  (A project should not be required to 

mitigate beyond the impact being created).

Reevaluate the Adequate Public Facilities Ordinance process to allow for the 

expansion of existing businesses through fair share payment to mitigate 

needed improvements caused by expansion.

M CD
UNDERWAY:  Staff began outreach efforts to work with development 

community to identify potential changes to roads APFO.

APF 3

Imposition of County APFO policy as pertains to schools on municipalities has 

resulted in a new low in relations between County and Municipalities. 

Municipalities resent the heavy-handed fashion in  which an action they 

regard as illegal was imposed, and they see BOE/BOCC declining to redistrict 

excess school capacity as being  principal reason why failing APFO School test 

is so prevalent. 

Reevaluate the Adequate Public Facilities Ordinance school policy requiring 

municipalities to meet County standard and including system-wide and 

redistricting review to the testing procedures.  

S CD

COMPLETED: An Ordinance to Repeal the application of APFO schools test 

within the municipalities was approved on March 1, 2011.  This issue has 

been addressed.

APF 4
Requirement to submit Prelim. Plan before School APFO pre-test  will be 

considered and initiated

Evaluate APFO processing requirements.   This issue has already been dealt 

with as part of Planned Development Districts and could easily be extended to 

non-floating zone applications.

M CD
UNDERWAY:  Staff began outreach efforts to work with development 

community to identify potential changes to APFO.

APF 5 Revisit and revise APFO road test standards.
Reevaluate the Adequate Public Facilities Ordinance vesting standards to 

improvements that have been mitigated.  
M CD

UNDERWAY:  Staff began outreach efforts to work with development 

community to identify potential changes to roads APFO.

APF 6

Requirement to mitigate or pay to mitigate existing conditions to a degree 

greater than incremental impact of project. and risk that credit for having 

mitigated an  impact or provided for APFO infrastructure will be lost if plan 

validity expires.

Reevaluate the Adequate Public Facilities Ordinance vesting standards to 

improvements that have been mitigated.  
M CD

UNDERWAY:  Staff began outreach efforts to work with development 

community to identify potential changes to roads APFO.

APF 7

Lack of APFO adequacy for particular aspects of infrastructure have been 

used to prevent approval for those aspects of infrastructure  which are 

adequate, thereby needlessly extending the amount of  time required for 

securing approvals once all APFO tests can be  satisfied.

Participate in other outreach efforts to understand and investigate specific 

instances where this may have occurred and evaluate what, if any, revisions 

to the APFO may be needed.

M CD DUSWM
UNDERWAY:  Staff began outreach efforts to work with development 

community to identify potential changes to APFO.

APF 8
Discuss Minor subdivision definition (especially with respect to APFO 

requirements)
L CD

APF 9

Change of use occupancy permits should be simplified and expedited.  

Complicated site plans should not be required.  This includes but is not limited 

to those uses that are permitted in the Zoning Ordinance.   

Evaluate the change of use or tenant process for existing development to 

provide for a more streamline review and standards specifically related to 

APFO, Zoning Ordinance (proposed use and site 

development/improvements), and DUSWM water/sewer requirements.

S CD

COMPLETED:  This issue has been addressed in the Expedited Commercial 

Permit Process presented February 3, 2011.  We have initiated a walk thru 

process, eliminated the need for many site plans and added flexibility to our 

"use" determinations. 
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Issue Type Issue # Course of Action Priority Lead Agency Support Agency Status

APF 10
System-wide school capacity utilization is 89% and falling, but virtually all 

school districts fail APFO testing because BOE will not redistrict.  Poor 

stewardship of school system and tax payer resources.

Reevaluate the Adequate Public Facilities Ordinance school provisions if 

changes in policy are desired by the BOCC regarding overall school capacity 

versus the impacted school district.  

L CD

COMPLETED:  This issue has been addressed with the adoption of the School 

Mitigation Impact Fee APFO Revisions Ordinance 11-18-584.  The adoption of 

this ordinance removes the barrier when a school is over capacity by allowing 

a development to pay an option to proceed.  In addition, the BOCC has 

expressed interest in requesting the BOE develop a policy whereby 

Countywide School Capacity is reviewed periodically, even without the 

opening of a new school.

APF 11

Allow APFO exemption for senior housing to apply to households with at least 

one resident over 55, instead  of requiring that all residents be over 62, i.e., go 

back to the old rules.

Draft Ordinance to change age requirements for APFO senior housing 

exemption. 
M CAO CDD

COMPLETED:  This was addressed through Adoption of Ordinance 11-17-583  

To Amend the Adequate Public Facilities Ordinance of Frederick County, 

Maryland, Codified in Chapter 1-20 of the Frederick County Code to Change 

the Requirements for the Senior Housing Exemption From School Adequacy 

Testing Effective Date: July 19, 2011 

Forest Resource Ordinance - FRO

FRO 1

To meet FRO requirements, applicants are required to post a bond equal to 

the amount of the cost estimate.  Consider allowing applicants to post a 

reduced bond amount (50%?) – provided they apply for a FRO inspection 

permit, complete the forest improvements and pass an installation 

inspection. 

Evaluate provisions of the Forest Resource Ordinance (FRO) regarding recent 

amendments, mitigation requirements, and consistency with State and 

Federal requirements and standards.

M CD
COMPLETED:  FRO Text Amendment (FT-11-01) was adopted on July 28, 2011 

which addressed this issue.

FRO 2
Requirements to mitigate forest resource loss at a greater ratio for off-site 

replacement than for on-site replacement. 

Evaluate provisions of the Forest Resource Ordinance (FRO) regarding recent 

amendments, mitigation requirements, and consistency with State and 

Federal requirements and standards.

M CD
COMPLETED:  FRO Text Amendment (FT-11-01) was adopted on July 28, 2011 

which addressed this issue.

FRO 3
Environmental standards should not be more strenuous than Federal/State 

regulations (i.e. floodplain buffers).

Evaluate provisions of the Forest Resource Ordinance (FRO) regarding recent 

amendments, mitigation requirements, and consistency with State and 

Federal requirements and standards.

M CD
COMPLETED:  FRO Text Amendment (FT-11-01) was adopted on July 28, 2011 

which addressed this issue.

FRO 4 Evaluate the provisions of the Forest Resource Ordinance

Evaluate provisions of the Forest Resource Ordinance (FRO) regarding recent 

amendments, mitigation requirements, and consistency with State and 

Federal requirements and standards.

M CD
COMPLETED:  FRO Text Amendment (FT-11-01) was adopted on July 28, 2011 

which addressed this issue.

FRO 5

Change Forest Resource Ordinance to be consistent with staff 

recommendations, which opposed most recent change in FRO Ordinance 

instituted by prior BOCC

Evaluate provisions of the Forest Resource Ordinance (FRO) regarding recent 

amendments, mitigation requirements, and consistency with State and 

Federal requirements and standards.

M CD
COMPLETED:  FRO Text Amendment (FT-11-01) was adopted on July 28, 2011 

which addressed this issue.

FRO 6 1:1 Ratio, Mitigation, Replacement for FRO needs to be revisited. New issue logged 3.17.11 M CD
COMPLETED:  FRO Text Amendment (FT-11-01) was adopted on July 28, 2011 

which addressed this issue.

FRO 7
Line K* (All remaining lands to be placed in easements) of FRO calculation 

worksheet should be evaluated.
New issue logged 3.17.11 M CD

COMPLETED:  FRO Text Amendment (FT-11-01) was adopted on July 28, 2011 

which addressed this issue.

FRO 8 Use State Standards for FRO New issue logged 3.17.11 M CD
COMPLETED:  FRO Text Amendment (FT-11-01) was adopted on July 28, 2011 

which addressed this issue.

Permits - PER

PER 1

The Liquor Board inspection process by the Fire Marshal is duplicative to the 

occupancy inspection process performed by the Permit & Inspection 

Department / Office of Life Safety.

Eliminate duplicative permit reviews and inspections between County 

agencies.
S CD DFRS

UNDERWAY:  A pilot program has been established to eliminate duplicative 

process by the Fire Marshals office.

PER 2

Permits and permit applications that have expired or which are needed in 

order to complete work that started on a previous permit, should be allowed 

to be extended with minimum fee retroactively in many cases.

Evaluate the permitting process and required fee for extensions or 

resubmission of expired permits.
S CD

COMPLETED:  Resolution 11-12 was approved on May 26, 2011 by the BOCC.  

The Resolution approved an alternate fee schedule and language allowing 

permits and permit applications that have expired or which are needed in 

order to complete work to be extended with a minimum fee, in many cases 

retroactively.

PER 3
Home occupation permits for in-home day cares with 8 or less children should 

not be required since they are regulated (permitted and inspected) by the 

State.

L CD

UNDERWAY:  A review has been initiated to better understand the state and 

County requirements and to determine if any changes are warranted in order 

to simplify.

PER 4
Identify and distribute the minimum expectations that the building, plumbing 

and electrical inspector will need to see completed in order for an inspection 

to be performed.  

Provide plumbing and electrical checklist identifying minimum inspection 

criteria/items and  guides outlining common inspection issues and concerns. 
S CD

COMPLETED:  These lists have been completed and are posted on the Permits 

& Inspections webpage.

PER 5
Identify and distribute a top ten list of most common problems identified 

when performing building, plumbing and electrical inspections against certain 

permit types or installations.

M CD
COMPLETED:  These lists have been completed and are posted on the Permits 

& Inspections webpage.
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Issue Type Issue # Course of Action Priority Lead Agency Support Agency Status

PER 6

Revisit building permit refund policy.  If a permit is issued and an inspection 

has been performed, then no refund is given if the permit is abandoned.   

Then, if  another permit is obtained to complete the work all new fees are 

required to be paid. 

Evaluate the permitting process and required fee for extensions or 

resubmission of expired permits.
S CD

COMPLETED:  Resolution 11-12 was approved by the BOCC on May 26, 2011.  

The Resolution approved an alternate fee schedule and language revising the 

building permit refund policy to allow refunds to be given against an 

abandoned permit even if an inspection has been performed.

PER 7 Demolition permit fees are excessive Evaluate overall Fee Structure M CD

COMPLETED:  Resolution 11-12 was approved by the BOCC on May 26, 2011.  

The Resolution approved an alternate fee schedule which included lowering 

demolition permit fees to a more reasonable amount.

PER 8

The process for tenant changes that are not walk-through permits and are 

community water or sewer are  far too complicated and burdensome.   From 

the DUSWM webpage:

All businesses new, relocating or expanding who are connected to or going to 

be connect to the Frederick County Sewer System are required under the 

Frederick County Industrial Waste Ordinance 92-12-047 to provide specific 

information.  Any commercial sewer user discharging wastewater other 

than hand washing and toilet flushing will need the Authorized Signatory 

Form , Industrial Waste Survey  and the Spill Management Plan .  Commercial 

Sewer users having only hand washing and toilet flushing MUST complete 

Sections I and II of the Industrial Waste Survey and then sign the 

Certification Statement on Page 5.

Participate in other outreach efforts to educate, but also understand and 

investigate specific instances where this may have occurred and evaluate 

what, if any, revisions to either the Industrial Wastewater Pretreatment 

Ordinance  can be made (which is a federal mandate) or the form itself.  [See 

PER 33 and SPL 7]

M DUSWM CD

UNDERWAY [Partially COMPLETE]: Internal review and update of the 

Industrial Wastewater Pretreatment Ordinance  along with review of the IWS 

form.  DUSWM requires the completion of the IWS to keep contact 

information for Industrial users current and determine which, if any, users 

may require discharge permits based upon the potential to adversely affect 

the wastewater treatment plant and environment.  The current IWS form is 

very comprehensive in nature because it must address all business types 

ranging from restaurants to industrial manufacturing.  Previous revisions of 

the form have attempted to minimize the information required by each 

applicant. 

However, DUSWM revised the form further to make it clear that businesses 

with only hand washing and restroom facilities do not need to complete the 

entire form.   Additional input on the form itself was solicited at a Permitting 

Outreach meeting on August 19, 2011 and an outreach meeting dedicated to 

pretreatment issues on August 24, 2011.

PER 9
Revise the County plumbing code to exempt certain plumbing appliances 

(dishwashers, etc…) from the requirement to get a plumbing permit and 

inspection.   

Reevaluate the policy requiring a permit to be submitted to replace plumbing 

fixtures and appliances. 
S CD

COMPLETED :A Plumbing Code amendment to exempt certain plumbing 

appliances from the requirement to obtain a permit and an inspection was 

approved on March 1, 2011.  This issue has been addressed.  

PER 10
Eliminate necessity for permit to accomplish certain type of  appliance and 

plumbing maintenance and replacements.

Reevaluate the policy requiring a permit to be submitted to replace plumbing 

fixtures and appliances. 
S CD

COMPLETED: A Plumbing Code amendment to exempt certain plumbing 

appliances and maintenance and replacements from the requirement to 

obtain a permit and an inspection was approved on March 1, 2011.  This issue 

has been addressed.  

PER 11 Definition of agriculture building
Reevaluate the use of the term "agricultural building" as it relates to the 

building code and zoning ordinance to be consistent.
L CD UNDERWAY:  CD has initiated discussions for all "Ag uses" identified. 

PER 12

Where "blanket" plans are involved, policy of not reviewing submitted plans  

unless necessitated by a pending permit, needlessly adds 2-3 weeks to the  

permit issuance cycle the first time that a permit under the "stored, but un-

reviewed" blanket plan is processed for a building permit. 

L CD
UNDERWAY:  Discussion is underway with FCBA and will be resolved during 

the 2012 Code adoption process.

PER 13

Provide notice and a comment period for proposed building code  changes 

and do not rely solely on "Outreach Meetings" or the Permit and Dev. Rev 

web site to insure that builders and trade partners receive notice of change 

and opportunity to comment.

Improve communication and interaction between the County , the public, and 

the development community to be more transparent regarding changes to 

policy and procedures of the building code and County ordinances. 

L CD

COMPLETED:  The 2012 Building Code Adoption Process and schedule has 

been established.  Notice has been given to the FCBA and they will participate 

in all meetings.  All information has also been posted on-line, at the customer 

service counter and at the work stations where applicants complete permit 

applications.

PER 14 Intact adoption of model building codes. L CD

UNDERWAY:  A building code committee is being established to include FCBA 

representatives and others to discuss the value of ensuring model code 

adoption is intact.

PER 15

Time consuming, expensive and needless plan submittal requirements for 

simple, permitted accessory uses. (e.g. propane tank) for simple, permitted 

accessory uses. (e.g. propane tank)

Reevaluate process and procedures for temporary use, changes to use and 

minor site improvements/changes (i.e. accessory structures, signs, and 

propane tanks). 

M CD

COMPLETED:  Plan submittal process has been simplified only requiring plot 

plans and a hand sketch for simple permitted accessory uses and these are 

now processed with building permits and are not required to be approved 

prior to application.

PER 16

Permitting requirements for insurance work related to in-kind re-placement 

are costly and time-consuming, especially when site plan submittal is 

required.

M CD

COMPLETED:  Ordinance #09-05-509 has been adopted and allows structures 

destroyed by a catastrophic event to be reconstructed, in certain 

circumstances, without full site plan review.

PER 17
Eliminate "insulation inspection" on a new home if that home already has a 

third party "sustainability" inspector performing thermal  integrity check list 

inspection and  duct blast and blower door tests.

S CD

COMPLETED:  Permits & Inspections has adopted a policy to accept 

independent inspection agencies reports in these circumstances.  The policy 

was adopted on May 3, 2011 and has been posted on the website.

PER 18
Eliminate limitation on number of bends in the pipe run of a radon collection 

system.
Evaluate Issue S CD

COMPLETED: This issue has been addressed.  There is no longer a limitation 

on the number of bends as long as the pipe continues to run vertically.

PER 19
Rationale for licensed plumber to obtain a separate license to  install a septic 

system. Issue relates to seemingly needless licensing requirement, cost of 

same and limited license duration.

L CD

UNDERWAY:  Staff has reviewed this requirement and agrees that it is not 

necessary.  A worksession with the BOCC was held August 25, 2011 and they 

directed staff to take this to a public hearing on September 15, 2011.

PER 20
Combine two plumbing permits required for residential home construction 

into one.  Items covered by both permits are inspected  by the same party.
S CD

COMPLETED:  Only one plumbing permit is now required when one plumber is 

performing the on-site residential utility work and the plumbing work.  This 

became effective July 1, 2011. 
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PER 21
The process to gain approval to install a propane tank is too complicated.  Site 

plan and other submittal requirements should not be required.  

Reevaluate process and procedures for temporary use, changes to use and 

minor site improvements/changes (i.e. accessory structures, signs, and 

propane tanks). 

M CD

COMPLETED:  Plan submittal process has been simplified only requiring plot 

plans and a hand sketch for simple permitted accessory uses and these are 

now processed with building permits and are not required to be approved 

prior to application.

PER 22

Need to process additional application types via the walk through process.  

This includes tenant fit out projects both on well & septic and those on public 

water / sewer.  All applications should be processed and reviewed at one 

location.  

Review the walk-thru permit process as the whether review times can be 

shortened, additional types of walk-thru reviews can be provided, and the 

needed agencies [Indirectly Related to AAP 12, AAP 14, AAP 18, AAP 20] are 

available for review.  [See AAP 1]

L DUSWM, HD CD

UNDERWAY:  Additional HD and DUSWM application types are being 

considered to be eligible for the walk-thru process.    

HD and DUSWM met on 7/29/11 to discuss.  HD, DUSWM & CDD met on 

8/2/2011 to discuss.  

PER 23 Temporary Land Use permits should be simplified and expedited. M CD

PER 24
Recommendations from the FCBA relative to building code changes need to 

be given more consideration.

Improve communication and interaction between the County , the public, and 

the development community to be more transparent regarding changes to 

policy and procedures of the building code and County ordinances. 

L CD

COMPLETED:  This is a statement that is reflective of the overall effort that 

has undertaken with this BFIA.  The FCBA have been routinely consulted on a 

number of issues and initiatives to better understand their concerns and 

consider their input.  The Planning and Development Review Outreach 

Meetings have been increased to every other month.

PER 25
It is unreasonable to require a permit (and submit 10 copies of a site plan) for 

a job site trailer. 

Reevaluate process and procedures for temporary use, changes to use and 

minor site improvements/changes (i.e. accessory structures, signs, and 

propane tanks). 

M CD

COMPLETED:  Site plans are no longer required and we now accept a plot plan 

or hand sketch.  Also only require 3 copies and do not require signed and 

sealed drawings. 

PER 26

The duplicate process of DUSWM providing an additional inspection to 

confirm the plumbing fixtures that were permitted to be installed were 

actually installed is unnecessary and results in extra time and cost.

Evaluate and revise existing processes whereby code, health department and 

DUSWM requirements associated with plumbing fixtures is refined to 

accommodate the needs of each agency (and addresses illegal installation of 

fixtures, i.e., no plumbing permit), while ensuring the permittee is aware of 

same (earlier) at the beginning of the process.  Consider training of plumbing 

inspectors to perform this function.     

L DUSWM CD, HD

PER 27

The cost of tap fees for non-residential permits are unreasonably high 

especially for tenant fit-out applications.  The fees add thousands of dollars to 

the cost of obtaining a building permit.  Many tenants aren’t aware of how 

excessive they are and find out only after a lease is signed.        

Participate in other coordinated agency outreach efforts to educate property 

owners/developers, including website FAQs, regarding the creation of leases 

where a tenant fit-out involves additional fixtures.    

M DUSWM CD, HD

UNDERWAY:  Meeting held for 7/29/11 with Health Department and DUSWM 

representatives.  Advertised issue & attended CD Permitting Outreach 

meeting on 8/19/11.  One comment received (re: working through 

commercial real estate agents).   At 8/22/11 meeting with CDD working to 

create checklist/description of fees/CAFs, etc., to be included in CDD's tenant 

fit-out information.

PER 28
The requirement for tap fees to be paid at DUSWM’s facility at Metropolitan 

Court is very inconvenient to applicants and delays permit issuance.

Evaluate processes and procedures (within Hansen) to enable DUSWM 

capacity (and meter) fees to be paid either at 30 N. Market or 4520 

Metropolitan Court.  [Related to AAP 19]

M DUSWM
CD, Finance

CD, HD, Finance*
COMPLETED:  Payments accepted at 30 North Market, starting June 1, 2011.

PER 29

The requirement for on-site water and sewer to be 100% complete and 

operational prior to the release of a building permit  is unreasonable and a 

very strict requirement of the County.  This is not required any place else in 

the State.

Evaluate Sec. 1-16-106 of the County Code, along with Environment Article 9-

512 and consider changes.
L

DUSWM, County 

Attorney
HD UNDERWAY:  DUSWM & CD met on April 26, 2001 to discuss.

PER 30
Additional building plans are required to be submitted on non-residential 

applications in order for DUSWM to calculate fees.  This adds cost and delays 

to issuing the permit since this isn’t performed at the permitting office.  

Evaluate and revise existing processes whereby the timing of additional plans 

is known earlier in the process to facilitate permit issuance.  Consider the 

receipt of DUSWM-needed  plans via "digital" media (*.PDF format) to reduce 

printing costs of applicants.  

L DUSWM CD
UNDERWAY:  DUSWM & CD met on April 26, 2001 and August 22, 2011 to 

discuss.  CDD (Permits) will accept paper plans at the time of permit 

application.  DUSWM will accept *.PDF plans on CD.

PER 31

There is no policy to refund permit fees for the Health Department or 

DUSWM in cases where the work is not completed or even when the permit is 

denied or application suspended.      

Review respective agency policies and procedures; determine if all refunds 

can be issued on one check vs. each department doing their own.
M HD, DUSWM CD, Finance

UNDERWAY: For fees paid at HD there are procedures in place for refunds; for 

HD fees paid at CD a written procedure will be developed. HD does not refund 

fees once review or inspection has been done.   DUSWM refunds capacity fees 

when a building permit is voided.  DUSUM policy allows refunds once the 

permit is void, assuming no plumbing was done prior to void.   DUSWM will  

provide copy of written refund policy to CD.  Working with CD to determine if 

all refunds can be issued on one check vs. each department doing their own.

PER 32

Eliminate plumbing fixture fees and any related use fee associated with 

plumbing fixture count if/when an added fixture exceeds the requirements of 

building code and reasonably does not contribute to an increase in 

consumption of utility services.

See PER-34. L DUSWM CD

UNDERWAY:  "Advertised" and attended CD Outreach meeting on 8/22/11.   

One comment received regarding eliminate fees for 'convenience' fixtures.   

Fees under review as part of water and sewer rate update by MFSG.

PER 33
The required Industrial Waste Survey form by DUSWM is far too complicated 

and unnecessary in many applications.  
See PER 8 and SPL 7 M DUSWM

UNDERWAY [Partially COMPLETE]: Internal review and update of the 

Industrial Wastewater Pretreatment Ordinance along with review of the IWS 

form.  DUSWM requires the completion of the IWS to keep contact 

information for Industrial users current and determine which, if any, users 

may require discharge permits based upon the potential to adversely affect 

the wastewater treatment plant and environment.  The current IWS form is 

very comprehensive in nature because it must address all business types 

ranging from restaurants to industrial manufacturing.  Previous revisions of 

the form have attempted to minimize the information required by each 

applicant. 

However, DUSWM revised the form further to make it clear that businesses 

with only hand washing and restroom facilities do not need to complete the 

entire form.   Additional input on the form itself was solicited at a Permitting 

Outreach meeting on August 19, 2011 and an outreach meeting dedicated to 

pretreatment issues on August 24, 2011.
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PER 34

The capacity fees charged by DUSWM are unreasonably high.  It is not 

uncommon for this fee to be several thousand dollars when something simple 

such as a single toilet is being installed.  This fee significantly exceeds the cost 

of construction and other project costs.  This is particularly a hardship when 

plumbing fixtures are installed as a convenience for the business (i.e. an extra 

toilet, hand sink, etc.) and not required by code. 

Participate in other outreach efforts to educate, but also understand and 

investigate specific instances where this may have occurred and evaluate 

what, if any, revisions to the Water and Sewer Rules and Regulations  may be 

considered.  

L DUSWM CD
UNDERWAY:  "Advertised" and attended CD Outreach meeting on 8/22/11.   

One comment received regarding eliminate fees for 'convenience' fixtures.   

Fees under review as part of water and sewer rate update by MFSG.

PER 35

A fee should not be charged for Soil Conservation District when they do not 

perform a review or an inspection (ex. New dwelling applications, Ag Building 

zoning certificate, etc…)

Added to A-4 L CD State, CAO
UNDERWAY:  Staff is reviewing the local and state requirements as well as the 

legal authority.

PER 36
A Soil Conservation District fee is charged for every building permit even 

though a review is not performed.  Consider eliminating this fee.  
Added to A-4 L CD State, CAO 

UNDERWAY:  Staff is reviewing the local and state requirements as well as the 

legal authority.

PER 37
The certificate of occupancy issuance process in municipalities needs to be 

simplified.
S CD

COMPLETED: This issue has been addressed.  Certificates are issued 

electronically to the Towns, reducing the process by days.   process.

PER 38
Initiate a procedure that allows refunds to be issued in the case of an over 

payment from pre written checks or otherwise.  
S CD

COMPLETED: We have re-evaluated our procedures with regard to customers 

presenting checks for payments that exceed the actual amount due.  Prior, 

we did not issue refunds.  A policy has been implemented where refunds of 

overpayments can now be made by the County Treasurer's Office at 30 North 

Market Street.

Site Plans - SPL

SPL 1
Simplify the site plan requirements for change of use applications that are 

allowed by the Zoning Ordinance.

Reevaluate process and procedures for temporary use, changes to use and 

minor site improvements/changes (i.e. accessory structures, signs, and 

propane tanks). 

S CD
COMPLETED: This issue has been addressed in the Expedited Commercial 

Permit Process presented February 3, 2011.

SPL 2

The parking, lighting and landscaping requirements should not be required to 

be met on existing sites.  Consider a threshold where they should apply, such 

as when more than 50 % of a site is being redeveloped.   

Evaluate the implementation of parking, loading, lighting, and landscaping 

requirements for sites that are proposing minor amendments or 

improvements, expansion, and redevelopment.  

M CD
UNDERWAY: Policies and procedures have been drafted to address this issue 

and are under final review.

SPL 3
Revise site plan requirements to accept a simplified plan for simple 

submissions such as signage changes, accessory structures, propane tanks, 

generator pads, etc… 

Reevaluate process and procedures for temporary use, changes to use and 

minor site improvements/changes (i.e. accessory structures, signs, and 

propane tanks). 

M CD

COMPLETED:  Plan submittal process has been simplified only requiring plot 

plans and a hand sketch for simple permitted accessory uses and these are 

now processed with building permits and are not required to be approved 

prior to application.

SPL 4

Simplify the site plan requirements so that  field changes that need to be 

reflected on a revised plan can be submitted as a “red-line” or an “as-built” 

condition.  Allow them to be processed during the site compliance inspection 

and reviewed and approved during that process and prior to occupancy but  

without the requirement to submit a formal revision or fee.   

Reevaluate process and procedures for field changes, improvement plans and 

as-builts.
L CD

SPL 5 Landscaping substitutions should not require a revised site plan.

Evaluate the implementation of parking, loading, lighting, and landscaping 

requirements for sites that are proposing minor amendments or 

improvements, expansion, and redevelopment.  

L CD
UNDERWAY: Policies and procedures have been drafted to address this issue 

and are under final review.

SPL 6
Not all site plan applications should require an APFO and FRO review or be 

required to submit and pay for exemption requests.  
L CD

UNDERWAY: Policies and procedures have been drafted to address this issue 

and are under final review.

SPL 7
The applicant obligations to complete an Industrial Waste Survey are 

burdensome and excessive.   
See PER 8 and PER 33 M DUSWM

UNDERWAY [Partially COMPLETE]: Internal review and update of the 

Industrial Wastewater Pretreatment Ordinance along with review of the IWS 

form.  DUSWM requires the completion of the IWS to keep contact 

information for Industrial users current and determine which, if any, users 

may require discharge permits based upon the potential to adversely affect 

the wastewater treatment plant and environment.  The current IWS form is 

very comprehensive in nature because it must address all business types 

ranging from restaurants to industrial manufacturing.  Previous revisions of 

the form have attempted to minimize the information required by each 

applicant. 

However, DUSWM revised the form further to make it clear that businesses 

with only hand washing and restroom facilities do not need to complete the 

entire form.   Additional input on the form itself was solicited at a Permitting 

Outreach meeting on August 19, 2011 and an outreach meeting dedicated to 

pretreatment issues on August 24, 2011.

SPL 8

Eliminate site plan submittal and significantly reduce time associated with 

change of tenant or change of use in any commercial zone where the use is a 

permitted use under zoning and especially where the change of tenants 

involves no change of use.

S CD

COMPLETED: This issue has been addressed in the Expedited Commercial 

Permit Process presented February 3, 2011.  Site plan requirements have 

been eliminated and we have initiated a walk thru process that has reduced 

the approval time by weeks.  

SPL 9
There is no rationale for requiring a site plan submittal for in-kind  

replacement of building or site features such as existing signage and building 

canopies.

M CD

SPL 10

Change of use applications should be simplified and potentially have different 

levels of approval and review, depending on the requested change and 

complexities.

S CD

COMPLETED: This issue has been addressed in the Expedited Commercial 

Permit Process presented February 3, 2011. Simplified procedures for change 

of use applications have been implemented. 
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SPL 11
The process to gain approval to install a propane tank is too complicated.  Site 

plan and other submittal requirements should not be required.  
M CD

COMPLETED:  Plan submittal process has been simplified only requiring plot 

plans and a hand sketch for simple permitted accessory uses and these are 

now processed with building permits and are not required to be approved 

prior to application.

SPL 12
Site plans and improvement plans do not have a long enough approval 

timeframe. 
L CD DUSWM and others

UNDERWAY:  No action needed on  extending the site plan approval 

timeframe.  CD/DUSWM have proposed a revised IP approval block that 

increases DUSWM's plan approval from 1 to 2 years.  May need a Resolution 

to be approved.   [See GEN 12]

SPL 13

The parking, lighting and landscaping requirements need to be revised.  All 

projects, especially those proposing expansion, should not be subjected to 

the same standards.  

Evaluate the implementation of parking, loading, lighting, and landscaping 

requirements for sites that are proposing minor amendments or 

improvements, expansion, and redevelopment.  

M CD
UNDERWAY: Policies and procedures have been drafted to address this issue 

and are under final review.

SPL 14

Parking requirements for certain uses (offices uses, etc…) need to be reviewed 

and revised.  Our requirements have dropped to 2 ½ per, but the planning 

commission can approve more, however they need to be of impervious 

nature.  This is unreasonable especially when users needing 4 per. This puts 

the County at a competitive disadvantage when users are looking for 

available surface parking.

Provide policies and procedures to clarify the application of 1-19-6.220 (A)(2) 

and a definition for implementation of overflow parking.  
M CD

UNDERWAY: Policies and procedures have been drafted to address this issue 

and are under final review.

SPL 15

The site plan submission requirements (Type I, II, III) of the Zoning Ordinance 

are overly burdensome and extremely expensive to have done.  The achieve 

very little in terms of meeting the requirements needed for the review of 

zoning issues.  This is even more burdensome for applicants wanting to 

expand or redevelop.

S CD

COMPLETED: This issue has been addressed through several initiatives 

including an Ordinance approved on May 17, 2011 (effective May 28, 2011) 

that includes amendments to the zoning ordinance.  The issue will also 

continue to be refined through the drafting of policies and procedures.

SPL 16
Allow signage plans to be reviewed along with building permit and without 

the need to have a formal site plan review.  
M CD UNDERWAY:  As part of updated policies and procedures.

SPL 17

Subdivision - SUB

SUB 1
The requirement to construct common driveways prior to lot recordation is 

not reasonable.
L CD

UNDERWAY:  A workgroup has been established to review the County's 

Subdivision Ordinance.  A news release announcing this initiative was sent out 

August 24, 2011.  Feedback is expected back by September 30.

SUB 2 Reconsider the development and subdivision restrictions on dead end roads. L CD

UNDERWAY:  A workgroup has been established to review the County's 

Subdivision Ordinance.  A news release announcing this initiative was sent out 

August 24, 2011.  Feedback is expected back by September 30.

SUB 3
Consider more than a 3 year application/approval period for combined 

preliminary / final plats or provide a process that allows for an extension.
L CD

UNDERWAY:  A workgroup has been established to review the County's 

Subdivision Ordinance.  A news release announcing this initiative was sent out 

August 24, 2011.  Feedback is expected back by September 30.

SUB 4 Explore the County’s statutory obligation to review condo plats. L CAO

UNDERWAY:  A workgroup has been established to review the County's 

Subdivision Ordinance.  A news release announcing this initiative was sent out 

August 24, 2011.  Feedback is expected back by September 30.

SUB 5 Reconsider the elimination of the Farm Lot process of subdivision L CD

UNDERWAY:  A workgroup has been established to review the County's 

Subdivision Ordinance.  A news release announcing this initiative was sent out 

August 24, 2011.  Feedback is expected back by September 30.

SUB 6 Maximum lot size proposals L CD

UNDERWAY:  A workgroup has been established to review the County's 

Subdivision Ordinance.  A news release announcing this initiative was sent out 

August 24, 2011.  Feedback is expected back by September 30.

SUB 7

Make timing of submittal of zoning and subdivision text amendment requests  

more flexible and substantially shorten timeframe for text amendment review 

and approval.

Reevaluate the current process for the submission of a zoning ordinance and 

subdivision ordinance text amendment request.
L CD CAO

COMPLETED:  This issue was brought before the BOCC on July 28, 2011 as 

part of the Priority 2 Zoning Text Amendments.  The BOCC recognized that 

the current process is actually better as it allows any constituent to solicit a 

request to the BOCC and the BOCC will decide if it is something that should be 

further examined/developed as a potential amendment.  This process saves 

staff/board time, reduces fees to the applicant and eliminates unnecessary 

public hearings for a proposal that otherwise does not have some general 

support to proceed.

SUB 8 Existing Dead End Road- reevaluate section 1-16-236 layout. New issue logged 3/17/11 L CD

UNDERWAY:  A workgroup has been established to review the County's 

Subdivision Ordinance.  A news release announcing this initiative was sent out 

August 24, 2011.  Feedback is expected back by September 30.

SUB 9
Addition Plats- Confirmatory Deed Draft to be reviewed by staff prior to 

approval as it creates a hardship.  Is this necessary?
New issue logged 3/17/11 L CD

UNDERWAY:  A workgroup has been established to review the County's 

Subdivision Ordinance.  A news release announcing this initiative was sent out 

August 24, 2011.  Feedback is expected back by September 30.

SUB 10
Correction Plat- Section 1-16-6 (B) (1)- Original owner of original plat 

reference needs to be removed. 
New issue logged 3/17/11 L CD

UNDERWAY:  A workgroup has been established to review the County's 

Subdivision Ordinance.  A news release announcing this initiative was sent out 

August 24, 2011.  Feedback is expected back by September 30.

SUB 11 Posting of signs on Minors (Public Notice)- Reconsider this requirement. New issue logged 3/17/11 L CD

UNDERWAY:  A workgroup has been established to review the County's 

Subdivision Ordinance.  A news release announcing this initiative was sent out 

August 24, 2011.  Feedback is expected back by September 30.

SUB 12 Sight Distance-Driveway Separation- Reconsider the requirements New issue logged 3/17/11 L CD

UNDERWAY:  A workgroup has been established to review the County's 

Subdivision Ordinance.  A news release announcing this initiative was sent out 

August 24, 2011.  Feedback is expected back by September 30.
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SUB 13
Lot of Record Determination- Reconsider the process of determining 

subdivision rights.  The county's current non-written rule does not look at the 

entire chain of title for the affected properties.  

New issue logged 3/17/11 L CD

UNDERWAY:  A workgroup has been established to review the County's 

Subdivision Ordinance.  A news release announcing this initiative was sent out 

August 24, 2011.  Feedback is expected back by September 30.

SUB 14
Reevaluate Plat Notes- Often redundant, unnecessary, documented 

elsewhere, of no assistance/importance to the final landowner/homeowner.
New issue logged 3/17/11 L CD

UNDERWAY:  A workgroup has been established to review the County's 

Subdivision Ordinance.  A news release announcing this initiative was sent out 

August 24, 2011.  Feedback is expected back by September 30.

SUB 15
State Hwy. And outside review agencies need to review and comment in a 

timely manner.
New issue logged 3/17/11 L CD

UNDERWAY:  A workgroup has been established to review the County's 

Subdivision Ordinance.  A news release announcing this initiative was sent out 

August 24, 2011.  Feedback is expected back by September 30.

SUB 16

Future Subdivision Regulation Revisions-Adequate time to review, adequate 

notice to the public and reasonable input from the public of proposed 

revisions.

New issue logged 3/17/11 L CD

UNDERWAY:  A workgroup has been established to review the County's 

Subdivision Ordinance.  A news release announcing this initiative was sent out 

August 24, 2011.  Feedback is expected back by September 30.

Stormwater Management - SWM

SWM 1

SWM regulations for simple projects should be streamlined so the 3 separate 

plans are not required.  There should be a different process than the one that 

is used for large development applications and the revised process should be 

at a much lower rate.

Evaluate possible streamline SWM review for projects that require minor 

disturbances for sites that are proposing minor amendments or 

improvements, expansion, and redevelopment.  

S CD

COMPLETED: This issue has been addressed.  An Ordinance that amended the 

SWM regulations was approved on March 1, 2011.  The process is now 

streamlined and review fees have been reduced approximately 60%. 

SWM 2
SWM regulations for small commercial projects (say < 1.5 acres) have very few 

options in dealing with SWM.

Evaluate whether other methods (i.e. fee-in-lieu, off-site mitigation) may be 

provided to mitigate SWM requirements for small lots or for projects that 

require minor disturbance.   

L CD

UNDERWAY:  A workgroup has been established to review the County's SWM 

requirements.  A news release announcing this initiative was sent out May 17, 

2011.

SWM 3
Evaluate storm water management requirements relating to farm or 

Agriculture properties

Evaluate need or level of review for SWM and water resource conservation 

related to agricultural activities and properties.
L CD

UNDERWAY:  A workgroup has been established to review the County's SWM 

requirements.  A news release announcing this initiative was sent out May 17, 

2011.

SWM 4
Evaluate water resource conservation plans relating to farms or Agricultural 

properties

Evaluate need or level of review for SWM and water resource conservation 

related to agricultural activities and properties.
L CD

UNDERWAY:  A workgroup has been established to review the County's SWM 

requirements.  A news release announcing this initiative was sent out May 17, 

2011.

SWM 5
Requirements to mitigate stormwater run-off impacts or buffer streams in 

excess of requirements of State and/or Federal bodies and on a schedule 

accelerated over those of State and/or Federal Bodies.

L CD

UNDERWAY:  A workgroup has been established to review the County's SWM 

requirements.  A news release announcing this initiative was sent out May 17, 

2011.

SWM 6

Environmental Site Design (ESD) criteria are excessively costly and 

unreasonable for small single family lots.  In a related vein the requirement 

for a roof drainage plan as a basis for placement of rain barrels or rain 

gardens adds excessively to home cost.

Evaluate need or level of review (streamline review) of Environmental Site 

Design (ESD) for single family lots. 
L CD COMPLETED: This issue has been addressed.  See SWM-8.  

SWM 7

 Lack of standard notes for individual lot storm water plans gives  addressing 

itself specifically to storm water management plans plan review. Additionally 

too many plan notes required that have nothing to do with plan 

implementation. For example: "These plans are designed in accordance with 

ESD to the BMP".  Solutions: Prepare standard notes, confined to what is 

essential for plan implementation.

L CD

UNDERWAY:  A workgroup has been established to review the County's SWM 

requirements.  A news release announcing this initiative was sent out May 17, 

2011.

SWM 8

 Re-examine and revise County adoption of MDE's model stormwater code. 

For example: Requirement for 3 plan submittals of storm water plans for 

individual lot results in County review costs being almost three times cost of 

licensed engineer preparing plan initially.  Additionally, up to ___ weeks of 

County review time can be consumed for each plan submittal. Solutions: 

reduce plan submittals to 2 or 1 and rely upon  seal of licensed P.E. as 

evidence overhead expense requirements have been satisfied, saving both 

time and staff that code

S CD

COMPLETED: This issue has been addressed.  An Ordinance that amended the 

SWM regulations was approved on March 1, 2011.  The process is now 

streamlined and review fees have been reduced approximately 60%.  

Significant time savings have been recognized as well and greater reliance on 

the licensed applicant has been achieved.  

SWM 9

For lot sizes under 10,000 sf and in other situations affected by soil types and 

slopes, management of storm water on-lot can not be done, a certain 

percentage of a lot's storm water management improvements to be located 

within roadway rights-of-way. (See Montgomery County practice.)

L CD

UNDERWAY:  A workgroup has been established to review the County's SWM 

requirements.  A news release announcing this initiative was sent out May 17, 

2011.

SWM 10

Adopt County-wide fee for design and implementation of storm water plans 

on a watershed basis, instead of individual lot basis.  For many areas of 

County, soil types and topography make on-lot management of storm water 

run-off physically and economically impractical.

L CD

UNDERWAY:  A workgroup has been established to review the County's SWM 

requirements.  A news release announcing this initiative was sent out May 17, 

2011.

SWM 11
Environmental Site Design (ESD) criteria is unreasonable for small single family 

lots.  They  should not be required to go thru 2 reviews.  

Evaluate need or level of review (streamline review) of Environmental Site 

Design (ESD) for single family lots. 
L CD COMPLETED: This issue has been addressed.  See SWM-8.

SWM 12

SWM regulations are a hardship.  Underground devices, etc. makes a project 

too costly.  Processes need to be adjusted and possibly improved but 

changing regulations are needed too and that may take time and be beyond 

the level of authority locally.

L CD

UNDERWAY:  A workgroup has been established to review the County's SWM 

requirements.  A news release announcing this initiative was sent out May 17, 

2011.
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SWM 13
The SWM regulations and processes need to be improved.  Separate fees, 

plans, etc… for smaller projects vs. the 3 plan types for larger projects.
S CD

COMPLETED: This issue has been addressed.  An Ordinance that amended the 

SWM regulations was approved on March 1, 2011.  Separate fees and single 

plans are now allowed for smaller projects. 

SWM 14

General - GEN

GEN 1
Development approval expiration dates and deadlines should be extended 

based on the continuation of poor economic conditions and the expectation 

that development regulations are going to be revisited.  

Evaluate the need to extend the adopted Ordinance No. 09-23-527, entitled 

“Extension of Certain Development Approval Periods and Deadlines” for 

approved development applications and increasing approval and extensions 

periods for new development applications.

S CD

COMPLETED: This issue has been addressed.  An Ordinance was approved on 

March 1, 2011 that extends vesting periods for development applications an 

additional 3 years.

GEN 2

A driveway fee should not be charged, when an application is made for a 

building permit, for closed section roads when the construction and 

inspection is done by DPW inspectors under the PWA/Surety and inspection 

fees paid thru that process.

S CD DPW

COMPLETED:  Resolution 11-12 was approved by the BOCC on May 26, 2011.  

The Resolution approved an alternative fee schedule that eliminates the 

driveway permit fee when the apron was constructed under a PWA or a 

previously approved closed section public road.  

GEN 3

Non residential structures, such as a storage sheds or open pavilions, should 

not be required to pay excise tax so long as there is a primary structure on the 

property. 

M Finance Finance, CAO

GEN 4 Eliminate the annual renewal fee for businesses that have security alarms. M CD
COMPLETED:  A BOCC public hearing and decision was held July 14, 2011 that 

eliminated the annual renewal fee for businesses that have security alarms.  

GEN 5
Allow customers to access and use County computers to look up permit 

information, assessment information, etc…
L CD IIT

COMPLETED:  The Customer Service Supervisor has been relocated to the 

front counter area.  She now assists customers and provides information for 

the customer, which no longer requires them to do it themselves and 

therefore eliminated the need for them to use the computers.

GEN 6

Period of validity for approved preliminary plans and final site Improvement 

Plans that are at risk of expiration should be extended for a period of at least 

3 years to reflect adjustment for temporary unforeseen consequences of 

economic downturn as relates to market feasibility and availability of 

financing required for plan implementation.

S CD

COMPLETED: This issue has been addressed.  An Ordinance was approved on 

March 1, 2011 that extends vesting periods for development applications an 

additional 3 years.

GEN 7

 In guaranteeing completion of public improvements, use of surety bonds 

should be accepted as an alternative to letters of credit.   Frederick County is 

one of put 2 of 22 Maryland counties that does not accept surety bonds as 

guarantees for public works agreements. Both cost and ease of procuring 

security bonds is less demanding than for LOC. Even municipalities within the 

County will accept surety bond guarantees whereas County will not.

Develop process to accept bonds in lieu of letters of credit by verifying the 

Surety Bond Resolution
L DPW/CAO DUSWM

COMPLETED:  This item was brought before the BOCC on 09/01/11 and the 

BOCC approved with a 4-0-1 vote - DPW Worked with DUSWM and the 

County Attorney's office to develop a process  for accepting bonds in lieu of 

Letters of Credit.  County Attorney's office is revising Surety Bond Resolution.  

Ongoing.

GEN 8

Work to remove widely shared perception that economically harmful BOCC 

decisions regarding water/sewer classifications and  comp plan zoning and 

transportation designations are a reflection of  "payback" to applicants or 

their representatives holding views unpopular with a majority of the BOCC.

S CD

COMPLETED:  This is a statement on the culture, policy and perceptions of a 

Board at the time of decision making.  The Actions taken are reflective of the 

overall effort that has undertaken with this BFIA. 

GEN 9

Each prospective land use being considered in a regional Comp Plan   should 

be evaluated in light of projected future needs and consistency with 

optimizing use of existing infrastructure, rather judging such possible land 

uses in light of current APFO status. 

S CD

COMPLETED:  This is a statement on the culture, policy and perceptions of a 

Board at the time of decision making. The Actions taken are reflective of the 

overall effort that has undertaken with this BFIA. 

GEN 10

General: Accomplish a change in staff orientation from  one of "Why should I 

help you?" to "How can I help you?" and mean it.  Staff possessing an attitude 

of rendering service to the public should be given authority and encouraged 

to exercise judgment to address and solve problems. In the event of 

conflicting interpretations or requirements among County review agencies 

there should be an individual designated as having responsibility to resolve 

such situations whose decisions would be binding on the respective agencies 

and would serve as precedent for future similar situations.

Review the customer service process and procedures to be more customer 

friendly, provide better customer service, address public concerns/questions, 

and provide more flexibility in decision making.

S, M, L All Agencies

COMPLETED:   The Actions taken are reflective of the overall effort that has 

undertaken with this BFIA. .  It is also evident in the recent business 

satisfaction survey sent out by OED.

GEN 11
Process for notification of builders/contractors of actual or pending changes 

to building code needs improvement.

Improve communication and interaction between the County , the public, and 

the development community to be more transparent regarding changes to 

policy and procedures of the building code and County ordinances. 

L CD

COMPLETED:  The 2012 Building Code Adoption Process and schedule has 

been established.  Notice has been given to the FCBA and they will participate 

in all meetings.  All information has also been posted on-line, at the customer 

service counter and at the work stations where applicants complete permit 

applications.

GEN 12

Length of time for validity of plans too short, especially given increasing 

complexity of design issues and regulation and forecasts for extended 

economic recovery.

L CD DUSWM, CAO

UNDERWAY:  No action needed on  extending the site plan approval 

timeframe.  CD/DUSWM have proposed a revised IP approval block that 

increases DUSWM's plan approval from 1 to 2 years.  May need a Resolution 

to be approved.   [See SPL 12]

GEN 13

Re-examination of Impact Fees -  Level compared to other counties; school 

design standards and indexing for increases in school construction costs. 

Review and roll back summer 2010 school impact fee increases which were 

increased without justification. 

S Finance CD

GEN 14
Lack of proportion/scale in Impact Fees is counter-productive to presumed 

County encouragement of affordable housing.
S Finance CD
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GEN 15
Period for builder holding an affordable home available for an income- eligible 

buyer should be reasonably limited.
M Housing

UNDERWAY:  CDD & Housing met with staff/industry stakeholders on May 3, 

2011 to identify initial approaches to re-assessing the MPDU program 

altogether and met again on 5/18.

GEN 16

For new 2010 Sediment Control Regulation implementation, the 

recommendation is that "grandfathering" from application of the 2010 

regulations be granted automatically to those plans having Preliminary Plan 

Approval as of the date when the 2010 Sediment Control Regulations were 

adopted.

L CD
UNDERWAY:  This item was discussed at the August 3, 2011 Outreach meeting 

and will be further addressed by the SWM workgroup.

GEN 17
Collection of school and library impact fees substantially in advance of 

designated impact existing
S Finance CD

GEN 18
Review and revise as appropriate County "Development Review" fee structure 

and  "Water & Sewer Inspection Fee" structure.
See GEN 49 M CD, DUSWM HD and others

UNDERWAY:  The  Development Review schedule has been reviewed and 

those fees were lowered on July 1, 2011.  These fees were part of the DPDR 

fee schedule that was evaluated and lowered approximately 10%,  The 

Development Review portion of this item has been completed.

GEN 19

Targeted user groups should be established to address concerns and issues 

that don’t necessarily apply to all projects (i.e. new residential construction, 

non residential construction, large development projects, small development 

projects, etc…). Gary and Laurie should work with the Chamber of Commerce, 

FCBA and others to establish user groups and feedback should be funneled 

back through Gary and Laurie.  

S CD

COMPLETED: This issue has been addressed. Targeted user groups have been 

established by the Chamber of Commerce, FCBA and County staff to address 

issues including but not limited to APFO, Site plans, SWM, and builder and 

contractor issues.  Frequent meetings have been held and regular meeting 

will be established. 

GEN 20
Establish a task force, and Charter the group, from those represented at the 

Nov. 22 meeting to identify ways to cut down on approval timeframes.  
L CD

GEN 21

More flexibility must be included in the regulations and staff must have an 

attitude of άƘƻǿ Ŏŀƴ ǿŜ ƘŜƭǇέ and άǿƘŀǘ Ŏŀƴ ǿŜ Řƻ ǘƻ ƎŜǘ ȅƻǳǊ ǇǊƻƧŜŎǘ 

ŀǇǇǊƻǾŜŘέ.  Regulations and policies have eliminated the ability to make good 

judgment calls.   

Review the customer service process and procedures to be more customer 

friendly, provide better customer service, address public concerns/questions, 

and provide more flexibility in decision making.

S, M, L All Agencies

COMPLETED:  OED surveyed the business and development community and 

other applicants.  The results were presented to the BOCC on August 4, 2011.  

Over 92% of the respondents said they have noticed some substantial 

improvement.  Over 84% said complying with regulations has become easier.  

Over 97% said they were satisfied with actions the County has taken to date.  

Follow-up surveys will also be done.

GEN 22 Established policies have almost taken away the ability to be flexible.

Review the customer service process and procedures to be more customer 

friendly, provide better customer service, address public concerns/questions, 

and provide more flexibility in decision making.

S, M, L All Agencies

COMPLETED:  OED surveyed the business and development community and 

other applicants.  The results were presented to the BOCC on August 4, 2011.  

Over 92% of the respondents said they have noticed some substantial 

improvement.  Over 84% said complying with regulations has become easier.  

Over 97% said they were satisfied with actions the County has taken to date.  

Follow-up surveys will also be done.

GEN 23 Become more customer-oriented.

Review the customer service process and procedures to be more customer 

friendly, provide better customer service, address public concerns/questions, 

and provide more flexibility in decision making.

S, M, L All Agencies

COMPLETED:  OED surveyed the business and development community and 

other applicants.  The results were presented to the BOCC on August 4, 2011.  

Over 92% of the respondents said they have noticed some substantial 

improvement.  Over 84% said complying with regulations has become easier.  

Over 97% said they were satisfied with actions the County has taken to date.  

Follow-up surveys will also be done.

GEN 24 Regulations are not sensitive to businesses that want to expand.  
Evaluate the site plan and permitting process to allow for fast-track reviews 

for projects with little to no impact, expansion of existing businesses.
S, M, L All Agencies

COMPLETED:  OED surveyed the business and development community and 

other applicants.  The results were presented to the BOCC on August 4, 2011.  

Over 92% of the respondents said they have noticed some substantial 

improvement.  Over 84% said complying with regulations has become easier.  

Over 97% said they were satisfied with actions the County has taken to date.  

Follow-up surveys will also be done.

GEN 25
Water/Sewer Plan designations must be used as a positive planning tool and 

not a way that is harmful to applicants and property owners.  
L CD

COMPLETED:  This is a statement on the culture, policy and perceptions of a 

Board at the time of decision making. The Actions taken are reflective of the 

overall effort that has undertaken with this BFIA.   As an example, staff are 

taking a number of amendments through the triennial water and sewer 

update to address certain specific issues that will have positive affects on 

business opportunities.

GEN 26 The validity periods must be longer, APFO and others.  M CD DUSWM, others

GEN 27

Lack of scaleability for Impact Fees hurts affordable housing.  For example a 

1,500 sq. ft. single family house pays same Impact Fee as a 10,000 sq. ft. 

single family house.  Perhaps there should be a sliding scale based on sq. 

footage and not just unit type.

S Finance CD

GEN 28

Better communication needs to be established so that smaller builders and 

subcontractors can find out about code changes.  Maybe consider more info 

at the customer service counter or send an email blast with a web link.

Improve communication and interaction between the County , the public, and 

the development community to be more transparent regarding changes to 

policy and procedures of the building code and County ordinances. 

L CD PIO

COMPLETED:  The 2012 Building Code Adoption Process and schedule has 

been established.  Notice has been given to the FCBA and they will participate 

in all meetings.  All information has also been posted on-line, at the customer 

service counter and at the work stations where applicants complete permit 

applications.
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GEN 29 Issues need to get resolved at the lowest possible level.  S, M, L All Agencies

COMPLETED:   The Actions taken are reflective of the overall effort that has 

undertaken with this BFIA. .  It is also evident in the recent business 

satisfaction survey sent out by OED.  To the extent that issues are brought 

forth to staff's attention, solutions are being considered to resolve issues.

GEN 30
Regularly scheduled meetings with the private sector would be helpful in 

order continue productive lines of communication.  

Improve communication and interaction between the County , the public, and 

the development community to be more transparent regarding changes to 

policy and procedures of the building code and County ordinances. 

M CD
HD, DUSWM and 

others

COMPLETED:  Planning and Development Review Outreach Meetings have 

been increased to every other month.  Staff have also been open to more 

informal meetings as issues arise on a given topic or subject area, often 

developing quick informal workgroups with various stakeholders.

GEN 31

Significantly reduce permit review time by eliminating County staff review of 

matters designed and covered under the certification and  seal of a licensed 

design professional. See same note regarding  addressing itself specifically to 

storm water management plans.

M CD

GEN 32

There needs to be an improved process that allows for the private sector or 

those in the industry to make changes through the submission of a text 

amendment.   

Reevaluate the current process for the submission of a zoning ordinance and 

subdivision ordinance text amendment request.
L CAO CD

COMPLETED:  This issue ws brought before the BOCC on July 28, 2011 as part 

of the Priority 2 Zoning Text Amendments.  The BOCC recognized that the 

current process is actually better as it allows any constituent to solicit a 

request to the BOCC and the BOCC will decide if it is something that should be 

further examined/developed as a potential amendment.  This process saves 

staff/board time, reduces fees to the applicant and eliminates unnecessary 

public hearings for a proposal that otherwise does not have some general 

support to proceed.

GEN 33

Make timing of submittal of zoning and subdivision text amendment requests  

more flexible and substantially shorten timeframe for text amendment review 

and approval.

Reevaluate the current process for the submission of a zoning ordinance and 

subdivision ordinance text amendment request.
L CAO CD

COMPLETED:  This issue was brought before the BOCC on July 28, 2011 as 

part of the Priority 2 Zoning Text Amendments.  The BOCC recognized that 

the current process is actually better as it allows any constituent to solicit a 

request to the BOCC and the BOCC will decide if it is something that should be 

further examined/developed as a potential amendment.  This process saves 

staff/board time, reduces fees to the applicant and eliminates unnecessary 

public hearings for a proposal that otherwise does not have some general 

support to proceed.

GEN 34
The requirements for DUSWM utility easements, specifically extreme width 

and zero tolerance for landscaping, are not sensitive to good site design 

particularly in the more urban designed communities.    

Evaluate what constitutes "good site design in urban communities" while 

respecting the importance of the underground water and sewer 

infrastructure, which may involve key outreach players.

L DUSWM CD
UNDERWAY:  DUSWM plans to conduct joint outreach with CD and 

development community representatives.  [See GEN 50]

GEN 35
The requirement for water / sewer to be within 90 days of completion prior to 

recording a lot is unreasonable and a very strict requirement of the County.  

This is not required any place else in the State.

Evaluate Sec. 1-16-106 of the County Code, along with Environment Article 9-

512 and consider changes.
L DUSWM CAO

UNDERWAY:  DUSWM:  See PER 29 and GEN 37.  Proper safeguards/processes 

are necessary to  ensure all public water and sewer infrastructure are installed 

and operational so that when the lots are recorded and then sold, a 

prospective buyer has the ability to obtain a building permit pursuant to State 

law.  CAO:  Staff has met to discuss possible changes to 1-16-106, and is 

contacting the business community representatives for further discussion.

GEN 36
The modified PWA process for on-site water / sewer construction is very 

costly and burdensome and provides little benefit to the County. 
L CDD/DPW DUSWM

UNDERWAY:  DPW has met with CDD to review this process and develop an 

alternative.  DPW has a meeting with CDD and DUSWM on May 9, 2011 to 

discuss.  Ongoing.

DUSWM wants to ensure the underground infrastructure is installed correctly 

and is not a source of I&I (sanitary sewer).

GEN 37

Final plat recordation made conditional upon water/sewer connections 

existing at property line of each lot to be recorded. Similar condition present 

nowhere else in Maryland.  Delays on-set of home sales and construction by 

six-months for typical new home subdivision. Increases risk and demand on 

resources.

See GEN 35 L DUSWM CAO, CD

UNDERWAY:  See PER 29 and GEN 35. Staff has met to discuss possible 

changes to 1-16-106, and is contacting the business community 

representatives for further discussion.  While Art. 9-512 dictates that no plats 

are to be approved unless any approved facility for conveying, or treating 

water or sewage to serve the proposed development would be completed in 

time, and is adequate, to serve the proposed development.  Coordinating 

with the Pilot PIA, to ensure the construction is complete in time to serve the 

project prior to approving related plats.  May require larger changes to 

subdivision regulation, W&S Rules and Regulations, etc.

GEN 38

 Requirement for soil compaction testing on all excavation and backfill 

operations within public easements and roadway rights of way.  Cost for geo-

tech services typically will run $4-5k/mo for 6-12 month period for site 

infrastructure installation. Ultimately, though, the test for adequate soil 

compaction of roadway is proof-rolling, which means that geo-tech testing in 

such areas is a needless and wasteful expenditure of financial resources.

L DPW DUSWM
UNDERWAY:  DPW will be meeting with DUSWM and then other external 

associations to review and develop a solution.

DPW - 6/1/11 - No change in status

GEN 39
Determine rationale for requirement that residential sewer and water   lateral 

connections be covered with 2 feet of clean aggregate fill. 
S CD

COMPLETED:  Proper bedding and backfill is required per section 306.3 of the 

plumbing code.  The code also has an amendment that specifies the backfill 

must be at least 2' cover of 3/4" or smaller crusted stone.  This was done to 

eliminate the need to have someone in a ditch to tamp the lifts and to 

eliminate the need to have inspection presence during the backfill operation.  
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GEN 40

The new interpretation by the Health Department and the County Attorney’s 

Office that the 5,000 gallon / day septic capacity is inclusive of not only the 

holding tank / field but all lines, etc…  is unreasonable.  It results in significant 

project costs and delays as it forces an applicant to go through a water / 

sewer plan amendment process.  This interpretation is unique to Frederick 

County.  

L HD CAO

UNDERWAY: CD and HD have coordinated on updating general policies and 

definitions in the County W & S Plan which will be going through the publci 

hearing process in Spetmebr with FCPC, still awaitng MDE comments, but is 

progressing as planned.

GEN 41

The requirement to install a 1,600 gallon grease trap is unreasonable.  The 

requirement to install grease traps outside is unreasonable.  Although a 

waiver process has been established, the Health Department and DUSWM 

rarely approve these requests   process to get a waiver.    

M CD HD and DUSWM

UNDERWAY:  Staff has reviewed the requirement to require a 1,600 gallon 

grease trap in all cases and agrees it is unreasonable.  A proposed 

amendment to eliminate this requirement from the plumbing code was 

presented to the BOCC on August 25, 2011.  It is scheduled for a Sept. 15, 

2011 public hearing for approval.

GEN 42

The process required by the County for a private developer to install on site 

private water and sewer infrastructure is very unreasonable and unique (only 

in Frederick County).  It is very expensive and takes a very long time to meet 

requirements to get plans approved, post Letters of Credit, record easements 

and begin construction on the front end then to pay all the inspection fees 

and get the  Letters of Credit released on the back end.  

See item GEN 36 M DPW DUSWM

UNDERWAY:  DPW has met with CDD to review this process and develop an 

alternative.  DPW has a meeting with CDD and DUSWM on May 9, 2011 to 

discuss.  Ongoing.

DUSWM wants to ensure the underground infrastructure is installed correctly 

and is not a source of I&I (sanitary sewer).

GEN 43

The MPDU Ordinance needs to be updated.  If people are not qualified to take 

occupancy of an MPDU, then the lots may remain vacant for a very long 

period of time. Also, need to reevaluate when MPDU’s should be required. Is 

there a better trigger mechanism?

L Housing

UNDERWAY:  CDD & Housing met with staff/industry stakeholders on May 3, 

2011 to identify initial approaches to re-assessing the MPDU program 

altogether.  Next meeting is 5/18.

GEN 44

The role of SCD needs to be reevaluated to eliminate overlapping 

responsibilities, improve efficiency and timeliness of reviews/approvals and 

eliminate unnecessary costs. 

L CAO CD
Underway:  Staff is reviewing the local and state requirements as well as the 

legal authority.

GEN 45

Based on the current solicitation procedures of the Frederick County 

Purchasing Dept., local firms will never get a fair shot at participating in 

publicly funded projects.  Frederick County Government is sending money out 

of the county to pay for projects that could easily be completed by local 

Architects, Engineers, and Contractors.

New issue logged 3/17/11 M Purchasing
DPW 

DUSWM

UNDERWAY:   This issue is currently being reviewed by listed agencies.

DPW - On hold until outcome of new PIA with Third Party Inspection pilot 

program.

GEN 46
Reduce or eliminate plan review comments received on 2nd or 3rd review 

that should have been made during 1st review.
New issue logged 3/17/11 L CD

GEN 47
Communication and coordination with Soil Conservation District must be 

improved.  SCD plan reviews must be consistent with ECS interpretation of 

the regulations.

New issue logged 3/17/11 L CD
UNDERWAY:  Staff is reviewing the local and state requirements as well as the 

legal authority.

GEN 48
Implement a "Fast Track System" to allow pay and go system for expedited 

plan review.
New issue logged 3/17/11 L CD

GEN 49
DCMI construction inspection fees must be adjusted downward to reflect 

current construction market conditions.  Current fee structure is artificially 

high.

New issue logged 3/17/11  [See GEN 18] M DPW DUSWM UNDERWAY - Issue is being reviewed by both agencies.

GEN 50

Right-of-way requirements for utility easements and road right-of-ways must 

be defined.  Currently individual agencies are conflicted as to what is and is 

not permitted within these right-of-ways.  As an example, Planning requires 

perimeter landscaping within 30-foot W&S easement whereas DUSWM does 

not permit trees within their easement.

New issue logged 3/17/11  [Related to GEN 34] L DUSWM CD
UNDERWAY:  DUSWM plans to conduct joint outreach with CD and 

development community representatives.  [See GEN 50]

GEN 51
Declarations and Releases of easements (FRO, SWM, Water and Sewer) 

should be more efficient when done in the usual course of business.

Create standardized forms for declarations and releases of easements and 

have them approved by the BOCC for administrative signature by the BOCC 

President.

L CAO CDD, DUSWM

UNDERWAY:  Standard release forms have been drafted and sent to Staff for 

review and comment.  Standard declaration forms have been used for years; 

need BOCC to "bless" them for administrative signature under certain 

conditions.

GEN 52
Temporary grading easements should be approved more efficiently and 

should not require full BOCC approval.

Create standardized temporary grading easement forms for approval by BOCC 

for administrative signatures.
L CAO CDD

GEN
Zoning - ZON

ZON 1
Consider changing the minimum lot size requirements in the RC zone from 10 

acres back to 5 acres.
L CD CAO

ZON 2 Revisit the uses allowed in both the Ag and RC zoning districts. L CD CAO

ZON 3

Consider allowing proposed buildings that are intended to be used for 

agricultural purposes, to be considered an Agricultural Building  (and thereby 

exempt from the building code and the associated fees) if the property is 

zoned Ag or RC and is less than 25 acres.  Currently this is allowed only when 

zoned Ag and greater than 25 acres from the Zoning Ordinance. 

L CD CAO
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ZON 4

Revise the VC zoning regulations so the maximum building size is not 

restricted to 8,000 s.f. and recognize that all VC districts are not the same and 

should not be subjected to the same requirements.  This is further 

problematic when dealing with an expansion or redevelopment project.

Evaluate VC zoning district boundaries in certain growth areas and consider 

rezoning properties, or evaluate whether to permit FCPC to grant a larger 

footprint than 8,000 sq. ft. in certain circumstances in growth areas. 

S CD CAO

COMPLETED: This issue has been addressed.  An Ordinance was approved on 

May 17, 2011 (effective May 31, 2011) that includes amendments to the 

zoning ordinance to address this issue.

ZON 5
Concept plans should not be required for all projects in the VC zoning district 

and the setback requirements should be more flexible.

Evaluate whether to remove the term ‘plan’ from existing text to provide 

flexibility in submission materials and permit ‘concept review’ at no charge 

possibly in combination with pre-application meeting

S CD CAO

COMPLETED: This issue has been addressed.  An Ordinance was approved on 

May 17, 2011 (effective May 31, 2011) that includes amendments to the 

zoning ordinance to address this issue.

ZON 6 Revise the Zoning Ordinance to allow for multiple structures on a lot.

Review and evaluate whether to amend the Planned Industrial/Commercial 

Development Standards to apply to multiple structures on a single lot/permit 

same use structures.

S CD CAO

COMPLETED: This issue has been addressed.  An Ordinance was approved on 

May 17, 2011 (effective May 31, 2011) that includes amendments to the 

zoning ordinance to address this issue.

ZON 7
Provide more flexibility in the Zoning Ordinance to allow market demand to 

have some influence on the uses that are permitted, particularly in the MXD / 

ORI but in others as well.

L CD CAO

UNDERWAY: On February 24, 2011 BOCC initiated phased approach to 

update zoning ordinance.  This item is included as a Priority 3 -Staff will be 

scheduling this item for BOCC guidance

ZON 8

The current process to initiate a Zoning text amendment requires BOCC 

approval.  Consider changing it back to the prior process which required only 

application / justification to the Planning Commission who in turn made a 

recommendation to the BOCC.  The BOCC did not have to approve each 

request even before it was initiated and discussed.   

Reevaluate the current process for the submission of a zoning ordinance and 

subdivision ordinance text amendment request.
L CAO CAO

COMPLETED:  This issue was brought before the BOCC on July 28, 2011 as 

part of the Priority 2 Zoning Text Amendments.  The BOCC recognized that 

the current process is actually better as it allows any constituent to solicit a 

request to the BOCC and the BOCC will decide if it is something that should be 

further examined/developed as a potential amendment.  This process saves 

staff/board time, reduces fees to the applicant and eliminates unnecessary 

public hearings for a proposal that otherwise does not have some general 

support to proceed.

ZON 9

There needs to be an improved process that allows for the private sector or 

those in the industry to make changes through the submission of a text 

amendment.   

Reevaluate the current process for the submission of a zoning ordinance and 

subdivision ordinance text amendment request.
L CAO CAO

COMPLETED:  This issue was brought before the BOCC on July 28, 2011 as 

part of the Priority 2 Zoning Text Amendments.  The BOCC recognized that 

the current process is actually better as it allows any constituent to solicit a 

request to the BOCC and the BOCC will decide if it is something that should be 

further examined/developed as a potential amendment.  This process saves 

staff/board time, reduces fees to the applicant and eliminates unnecessary 

public hearings for a proposal that otherwise does not have some general 

support to proceed.

ZON 10

Make timing of submittal of zoning and subdivision text amendment requests  

more flexible and substantially shorten timeframe for text  amendment 

review and approval.

Reevaluate the current process for the submission of a zoning ordinance and 

subdivision ordinance text amendment request.
L CAO CAO

COMPLETED:  This issue was brought before the BOCC on July 28, 2011 as 

part of the Priority 2 Zoning Text Amendments.  The BOCC recognized that 

the current process is actually better as it allows any constituent to solicit a 

request to the BOCC and the BOCC will decide if it is something that should be 

further examined/developed as a potential amendment.  This process saves 

staff/board time, reduces fees to the applicant and eliminates unnecessary 

public hearings for a proposal that otherwise does not have some general 

support to proceed.

ZON 11
The recently adopted PDR regulations in the Zoning Ordinance are not 

sensitive to market conditions.   Design elements such as alley’s etc… are 

being promoted / required when it may not make sense for the market.

L CD CAO

ZON 12

The Zoning Ordinance is too difficult to understand. It should be simplified so 

the average person does not have to hire an attorney or spend a lot of money 

to understand.  In addition, staff could be more helpful (and flexible) in 

interpreting the requirements.

The zoning ordinance was already rewritten to simplify, it may take time to 

get used to the new layout.  Staff has begun to develop policy/procedures for 

certain common sections that are used and will continue to do so as areas 

where users have difficulty understanding arise.

L CD CAO COMPLETED:  Staff instructed to be helpful.

ZON 13

The parking, lighting and landscaping requirements of the Zoning Ordinance 

are extremely costly to a project.  They also lead to other regulatory hurdles 

such as the new SWM regulations.  They become even more of a hardship for 

applicants wanting to expand or redevelop a site.

Evaluate the implementation of parking, loading, lighting, and landscaping 

requirements for sites that are proposing minor amendments or 

improvements, expansion, and redevelopment.  

L CD CAO
UNDERWAY: Policies and procedures have been drafted to address this issue 

and are under final review.

ZON 14
The parking, lighting and landscaping requirements need to be revised.  All 

projects, especially those proposing expansion, should not be subjected to 

the same standards.  

Evaluate the implementation of parking, loading, lighting, and landscaping 

requirements for sites that are proposing minor amendments or 

improvements, expansion, and redevelopment.  

L CD CAO
UNDERWAY: Policies and procedures have been drafted to address this issue 

and are under final review.

ZON 15
 Need to review and update lighting, landscaping and parking  requirements 

for non-residential uses. One size does not fit all.

Evaluate the implementation of parking, loading, lighting, and landscaping 

requirements for sites that are proposing minor amendments or 

improvements, expansion, and redevelopment.  

L CD CAO
UNDERWAY: Policies and procedures have been drafted to address this issue 

and are under final review.

ZON 16

The site plan requirements for an existing business that wants to expand are 

way too restrictive.  Requiring an existing business that wants to expand 

2,000 s.f. (regardless of the size of the existing business) to go to the Planning 

Commission is unreasonable and very costly.

S CD CAO

COMPLETED: This issue has been addressed.  An Ordinance was approved on 

May 17, 2011 (effective May 31, 2011) that includes amendments to the 

zoning ordinance to address this issue.11

ZON 17
Review of definitions and uses in the Agriculture (Ag) and Resources 

Conservation (RC) districts
L CD CAO

ZON 18 Reconsider the minimum lot size in the RC district L CD CAO

ZON 19 Reconsider the recent Streamside buffers requirements L CD CAO

ZON 20 Discuss maximum lot size proposals L CD CAO
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Issue Type Issue # Course of Action Priority Lead Agency Support Agency Status

ZON 21 Discuss reverse setbacks L CD CAO

ZON 22
Reevaluate the signage requirements for farm business signs – size and 

setback
S CD CAO

COMPLETED: This issue has been addressed.  An Ordinance was approved on 

May 17, 2011 (effective May 31, 2011) that includes amendments to the 

zoning ordinance to address this issue.

ZON 23  Discuss the definition of agriculture building L CD CAO

ZON 24
Discuss Differential Ag and RC land use restrictions in Priority Preservation 

Areas (PPAs)
L CD CAO

UNDERWAY: On February 24, 2011 BOCC initiated phased approach to 

update zoning ordinance.  This item is included as a Priority 2 -Staff received 

guidance from BOCC on July 28th to develop a text amendment, BOCC sent 

ZTA to public hearing on 09/01/11, FCPC PH scheduled for 09/21/11.

ZON 25

County mandating lower parking ratios for commercial uses makes County un-

competitive in competition for tenants and users who value parking and have 

high parking ratio requirements.

L CD CAO
UNDERWAY: Policies and procedures have been drafted to address this issue 

and are under final review.

ZON 26

Change County Stream Buffer Ordinance to setbacks existing prior to 

adoption of current ordinance by prior BOCC requiring 150-foot setback from 

stream.

L CD CAO

ZON 27
Requirements to mitigate stormwater run-off impacts or buffer streams in 

excess of requirements of State and/or Federal bodies and on a schedule 

accelerated over those of State and/or Federal Bodies.

L CD CAO

ZON 28

Change of use applications should be simplified and potentially have different 

levels of approval and review, depending on the requested change and 

complexities.

S CD CAO
COMPLETED: This issue has been addressed in the Expedited Commercial 

Permit Process presented February 3, 2011.

ZON 29

There needs to be a better way to allow uses that are not included in the 

Zoning Ordinance matrix, other than requiring an applicant to go through the 

long, expensive text amendment process.

M CD CAO

COMPLETED: This issue was addressed in Text Amendment ZT-09-03 .  The 

Zoning Administrator may make a determination that a proposed use is 

permitted due to its similarity to a particular use permitted within the zoning 

district.

ZON 30 Ag District, Landscape Contractors 

Review SE criteria. Evaluate creation of small scale or limited Landscape 

Contractor with possible parameters on number of employees, amount or 

type of truck traffic, and outside storage.  Consider permitting limited 

landscape contractor through PS.

S CD CAO

COMPLETED: This issue has been addressed.  An Ordinance was approved on 

May 17, 2011 (effective May 31, 2011) that includes amendments to the 

zoning ordinance to address this issue.

ZON 31 Ag District, Private and/or Municipal Parks
Review Use Table and Open Space Recreation floating zone to provide for 

municipal or private park development.
S CD CAO

COMPLETED: This issue has been addressed.  An Ordinance was approved on 

May 17, 2011 (effective May 31 2011) that includes amendments to the 

zoning ordinance to address this issue.

ZON 32 VC District, Duplex and Two-family units
Amend 1-19-5.310 to permit Duplex and Two-family residential units through 

P in VC zone including staff review of overlay standards.
S CD CAO

COMPLETED: This issue has been addressed.  An Ordinance was approved on 

May 17, 2011 (effective May 31, 2011) that includes amendments to the 

zoning ordinance to address this issue.

ZON 33 VC District, Setbacks
Evaluate whether existing text should be amended to permit the Zoning 

Administrator to modify VC setback requirements in certain circumstances.
S CD CAO

COMPLETED: This issue has been addressed.  An Ordinance was approved on 

May 17, 2011 (effective May 31, 2011) that includes amendments to the 

zoning ordinance to address this issue.

ZON 34 Site Plans, Minor Modification to Building Footprint

Delete existing text, review and evaluate need for creation of alternate 

modification criteria. Minor modification to resiting or relocation of building 

beyond existing text requires an FCPC site plan. Current text allows between 

201 sq. ft. to 2,000 sq. ft.; not more than 200 sq. ft.

S CD CAO

COMPLETED: This issue has been addressed.  An Ordinance was approved on 

May 17, 2011 (effective May 31, 2011) that includes amendments to the 

zoning ordinance to address this issue.

ZON 35 Site Plans, Minor Expansion to Existing Building

Delete existing text, review and evaluate need for creation of alternate 

modification criteria. Expansion modification restricted to 2,000 sq. ft. or 10%, 

whichever is less. For large structures (i.e. 100,000 sq. ft.) this requirement 

may restrict expansion.

S CD CAO

COMPLETED: This issue has been addressed.  An Ordinance was approved on 

May 17, 2011 (effective May 31, 2011) that includes amendments to the 

zoning ordinance to address this issue.

ZON 36 Site Plans, Type III S CD CAO
UNDERWAY: Staff is currently in the process of drafting policies and 

procedures to address this issue. 

ZON 37 Site Plans, Change in Use

CREATE POLICY AND PROCEDURE – regarding change of use process and 

requirements – this could eliminate need for any text changes.  Create 

procedures for Type III reviews.  Confer with County Attorney regarding any 

necessary text changes. 

S CD CAO
UNDERWAY: Staff is currently in the process of drafting policies and 

procedures to address this issue. 

ZON 38 Signs, Variable/Electronic Messaging Review sign section to incorporate electronic message signs. S CD CAO

COMPLETED: This issue has been addressed.  An Ordinance was approved on 

May 17, 2011 (effective May 31, 2011) that includes amendments to the 

zoning ordinance to address this issue.
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Issue Type Issue # Course of Action Priority Lead Agency Support Agency Status

ZON 39 LI/GI, Industrial Standards

Review and evaluate industrial district performance standards. On-site use 

versus distribution center, flammable versus combustible. The current code 

restricts storage capacity of liquids: LI – 60,000 gal. and GI – 120,000 gal. 

M CD CAO

UNDERWAY: On February 24, 2011 BOCC initiated phased approach to 

update zoning ordinance.  This item is included as a Priority 2 -Staff received 

guidance from BOCC on July 28th to develop a text amendment, BOCC sent 

ZTA to public hearing on 09/01/11, FCPC PH scheduled for 09/21/11.

ZON 40

Ag District,- Public and Private Schools are not permitted within the Ag zone.  

The uses were removed as permitted within the district due to concerns with 

well and septic development, location outside of priority funding areas, and 

commercial development within the Ag zone.

Evaluate re-establishing public and private schools as permitted uses within 

the Ag zone.  If re-established, identify solutions to permit Public/Private 

Schools through PS or SE with certain conditions.

L CD CAO

ZON 41

Ag Cluster Rights - Ag clustering option is separate from 3 lots and remainder 

text within zoning ordinance. Should the clustering and subdivision text be 

combined, remain within the zoning ordinance, and/or move to the 

subdivision ordinance.

Coordinate with subdivision ordinance rewrite to remove much of this 

language from zoning ordinance.  Review purpose and intent of clustering 

option and possibly combine 1-19-7.300(B) and (C) text.

L CD CAO

UNDERWAY:  A workgroup has been established to review the County's 

Subdivision Ordinance.  A news release announcing this initiative was sent out 

August 24, 2011.  Feedback is expected back by September 30.

ZON 42

I/OSR Floating Zones -  Recent discussions included evaluation of whether 

uses permitted solely through I/OSR floating zones are acceptable uses within 

the zoning districts where previously permitted and should not require 

floating zone approval.  

Review and evaluate whether those uses permitted by I/OSR floating zones 

should be permitted through another approval process.
M-L CD CAO

COMPLETED: This issue has been addressed.  An Ordinance was approved on 

May 17, 2011 (effective May 31, 2011) that includes amendments to the 

zoning ordinance to address this issue.

ZON 43
Residential Properties, Accessory Uses (domestic animals - Recent discussion 

of reducing the number of permitted domestic animals.  Existing text limits 

the number of permitted domestic animals to 9, Farm parcels are exempt

Review and evaluate existing requirements for potential reduction in the 

number of permitted animals. Amend text to provide consistency in terms 

((A)(2)(a) ‘Domestic animals’ and (A)(2)(b) ‘Farm animals’)

L CD CAO

ZON 44

Residential Properties, Accessory Uses (3 acre req.) - Recent discussions of 

reducing the minimum 3 acre requirement for keeping farm animals in 

residential districts. The issue was discussed in relation to beekeeping and 4H 

projects where properties are less than 3 acres.

Review and evaluate existing requirements for potential reduction in the 

minimum acreage requirement.  Evaluate whether 4H projects could be 

permitted as a temporary activity with no more than 3 animals on properties 

less than 3 acres while meeting setback requirements.

L CD CAO

ZON 45 Sign Calculations, Applying based on Use vs. Zoning Dist  
Review and evaluate sign section to permit equal signage in certain zones (i.e. 

Church in GC zone is permitted less than a commercial use) regardless of use 
M CD CAO

UNDERWAY: On February 24, 2011 BOCC initiated phased approach to 

update zoning ordinance.  This item is included as a Priority 2 -Staff received 

guidance from BOCC on July 28th to develop a text amendment, BOCC sent 

ZTA to public hearing on 09/01/11, FCPC PH scheduled for 09/21/11.

ZON 46
Sign Calculations,  Zoning ordinance currently restricts signage on multiple 

sides of building, facing two or more streets.

Review and evaluate sign section to permit more building signage on corner 

lots. 
M CD CAO

UNDERWAY: On February 24, 2011 BOCC initiated phased approach to 

update zoning ordinance.  This item is included as a Priority 2 -Staff received 

guidance from BOCC on July 28th to develop a text amendment, BOCC sent 

ZTA to public hearing on 09/01/11, FCPC PH scheduled for 09/21/11.

ZON 47

‘SE’ Special Exception Uses - Several special exception uses could be processed 

administratively by zoning certificate (temporary trailers and accessory 

apartments) or by a site plan ‘PS’ (vet clinics in GC zone and auto services in LI 

zone). 

Review and evaluate uses and whether they should be processed differently.  M CD CAO

UNDERWAY: On February 24, 2011 BOCC initiated phased approach to 

update zoning ordinance.  This item is included as a Priority 2 -Staff received 

guidance from BOCC on July 28th to develop a text amendment, BOCC sent 

ZTA to public hearing on 09/01/11, FCPC PH scheduled for 09/21/11.

ZON 48

GC/LI District, Outdoor Storage - Zoning ordinance currently requires that 

storage of equipment, materials, or products in the GC and LI Districts shall be 

conducted within completely enclosed buildings or outdoors only when 

completely screened by a wall, opaque fence, or planting

Review and evaluate opportunities to provide flexibility in requirements for 

storing material outdoors.
M CD CAO

UNDERWAY: On February 24, 2011 BOCC initiated phased approach to 

update zoning ordinance.  This item is included as a Priority 2 -Staff received 

guidance from BOCC on July 28th to develop a text amendment, BOCC sent 

ZTA to public hearing on 09/01/11, FCPC PH scheduled for 09/21/11.

ZON 49
Variances and Setback/Design Modifications - Increase flexibility in existing 

language to provide for requests to modify a standard which has minimal to 

no effect to surrounding properties but requires a variance. 

Review and evaluate existing text to provide clearer language and 

opportunities for additional staff level allowances.
M CD CAO

COMPLETED: The zoning ordinance currently permits modifications per 

section 1-19-6.110 through 6.160. 

ZON 50
Flooding Soils - The NRCS soil mapping process can be burdensome and 

expensive for applicants and testing has often resulted in notification that the 

development area does not contain flooding soils.

Review and evaluate existing zoning ordinance requirements to consider 

alternatives that would achieve the intent of existing text, without the 

applicant burden and expense.  

L CD CAO

ZON 51
Amend the Zoning Ordinance and possibly the Comprehensive Land Use Plan 

so that PATH nor other utilities can drop a substation or pumping station into 

the middle of the residential area.

NEW ISSUE LOGGED 03/11/11: UNASSIGNED/UNDECIDED

UNDERWAY: On February 24, 2011 BOCC initiated phased approach to 

update zoning ordinance.  This item has been identified as a Priority 2B -Staff 

will be scheduling this item for BOCC guidance within 60 days or before 

10/30/11
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ZON 52

Request to revise and amend Section 1-19-8.240. (A) (5) “Home Occupations” 

of the Frederick County Code to allow a “Restricted Funeral Establishment” 

licensed by the State of Maryland as a Home Occupation in the Resource 

Conservation Zoning District subject to the standards and conditions for 

Home Occupations 

NEW ISSUE LOGGED 03/11/11: UNASSIGNED/UNDECIDED

COMPLETED:  This issue ws brought before the BOCC on July 28, 2011 as part 

of the Priority 2 Zoning Text Amendments.  The BOCC recognized that this 

was not an appropriate home occupation type use and did not want to 

proceed with any changes related to this request.

ZON 53
Current street signage requirements for low volume low speed residential 

streets are excessive.
NEW ISSUE LOGGED 03/11/11: UNASSIGNED/UNDECIDED

ZON 54

Request to revise and amend Section 1-19-11.100 "Limited Roadside Stand" 

definition to increase the maximum square footage permitted for agricultural 

product sales.

Review and evaluate existing zoning ordinance requirements to consider 

request.
L CD CAO

UNDERWAY: On February 24, 2011 BOCC initiated phased approach to 

update zoning ordinance.  This item is included as a Priority 2 -Staff received 

guidance from BOCC on July 28th to develop a text amendment, BOCC sent 

ZTA to public hearing on 09/01/11, FCPC PH scheduled for 09/21/11.

ZON 55 Farm Vehicle Storage

Zoning Ordinance currently  restricts vehicle storage in the Ag zone; Review 

and evaluate the creation of Farm Vehicle Storage as a permitted accessory 

use to a Farm in the Ag zone.

S CD CAO

COMPLETED: This issue has been addressed.  An Ordinance was approved on 

May 17, 2011 (effective May 31, 2011) that includes amendments to the 

zoning ordinance to address this issue.

ZON 57 On-Farm Food Waste Composting and Food Waste Digestion Activities

The Zoning Ordinance currently does not provide for this land use.  As 

directed by the BOCC, amendments will be prepared to add this land use term 

and provide for processing

L CD CAO

UNDERWAY: On February 24, 2011 BOCC initiated phased approach to 

update zoning ordinance.  This item has been identified as a Priority 2B -Staff 

will be scheduling this item for BOCC guidance within 60 days or before 

10/30/11

ZON 58 Develop a Mixed Use Eucliden Zoning District

Staff will be drafting a MX Euclidena Zoning District to apply in growth areas 

to supplement the VC District, and GC District where appropriate and other 

districts where appropriate.

L CD CAO

UNDERWAY: On February 24, 2011 BOCC initiated phased approach to 

update zoning ordinance.  This item has been identified as a Priority 2B -Staff 

will has scheduled this item for BOCC guidance on 09/15/11.

Water and Sewer Plan - WSP

WSP 1 Expansion of Service Area for sub-regional and adjacent to service areas Evaluate and Consider as part of Triennial Water and Sewerage Plan Update L CD CAO

UNDERWAY: On 05/26/11 BOCC received briefing and preliminary 

recommendations on how to incorporate this into the water and sewerage 

plan, BOCC directed staff to proceed through process with draft proposals.  

Awaiting MDE comments, FCPC hearing scheduled for September 2011

WSP 2 Connection to Denied Access Lines for Institutional Uses Evaluate and Consider as part of Triennial Water and Sewerage Plan Update L CD CAO

UNDERWAY: On 05/26/11 BOCC received briefing and preliminary 

recommendations on how to incorporate this into the water and sewerage 

plan, BOCC directed staff to proceed through process with draft proposals.  

Awaiting MDE comments, FCPC hearing scheduled for September 2011

WSP 3 Allow Amendment from Planned Service (PS) to a 4 or 3 classification Evaluate and Consider as part of Triennial Water and Sewerage Plan Update L CD CAO

UNDERWAY: On 05/26/11 BOCC received briefing and preliminary 

recommendations on how to incorporate this into the water and sewerage 

plan, BOCC directed staff to proceed through process with draft proposals.  

Awaiting MDE comments, FCPC hearing scheduled for September 2011
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